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For Period 01/26/04 through 01/31/04

PROJECT DESCRIPTION:
The Scope of this project is to develop a detailed set of business/functional requirements
for the Division of Public Health (DPH); the Division of Mental Health, Developmental
Disabilities, and Substance Abuse Services (DMH/DD/SAS); and the Office of Research,
Demonstration, and Rural Health Development (ORDRHD). These requirements can be
subsequently used as the basis for implementing a new, fully automated health
information system(s) (HIS) to accommodate DPH, DMH/DD/SAS, and ORDRHD
business needs. The deliverables produced under this Scope Statement are the early
steps in the lifecycle development of a new HIS. DHHS will determine an implementation
strategy and schedule after the requirements are fully defined. Implementation could
occur in phases and could result in multiple integrated systems rather than one large
system.

PROJECT STATUS:
PCG continues to refine the Division-specific functional requirements documents for the HIS.
PCG received DIRM feedback on the updated Project Work Plan on Jan 30th.  The revised
workplan incorporating DIRM feedback will be delivered to DIRM by close of business on Feb 4th. 

PCG has received comments on Version 1.3 of the Division-Specific requirements and will be
incorporating those into the next version of the document.

PCG will deliver updated division-specific HIS Functional Requirements on Monday February 9th 

In the next project period, PCG will work on the following:

• Incorporate comments received on Version 1.3 into next draft

• Wrap up-meetings scheduled with Division Stakeholders

• Make updates to the Division-Specific HIS Functional Requirements for delivery February
9th

o Meet with identified Division staff and stake holders to detail Intake and Eligibility
Requirements and high-level Client Profile Data

o Confirming detail interface needs – i.e. for each interface, inbound and outbound
data sets and triggering events, and high level data exchanged.

ACCOMPLISHMENTS THIS PERIOD:
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PLANS FOR NEXT PERIOD:
- Meet as necessary for detailing Intake and Eligibility requirements and Client

Profile Data

- Incorporate State Feedback from Division Specific HIS Requirements V 1.3

- Update Division Specific HIS Requirements V 1.3 based on comments received
from State and meeting outcomes

- Deliver updated Version 1.4 of Division Specific HIS Functional Requirements
Document on Feb 9th 2004

OPEN ISSUES:
- See attached Issues Log

STATUS REPORT DISTRIBUTION LIST:
• To: Sarah Brooks/DIRM, Joy Reed/DPH, Rebecca Carina/DMH/DD/SAS, Jeff

Harris/ORDRHD, Torlen Wade/ORDRHD, Betty Cogswell , Gary Imes/DMH/DD/SAS,
Karen Lumsden/DIRM, Joe Owens/DIRM, Ann Nance/DPH, Michael
Schwartz/DMH/DD/SAS, Angela Taylor/DIRM

• Cc: Garland Kemper/PCG


